Rpt-ID: RCPESPRJ Georgia Date: (7/06/2017
User: psaulsbu Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0035 Pay Period: 05/01/2017
to 06/30/2017

Contract Location: Time Allowed: 880 Days
ON I-16/SR 404 AT SR 96 AND I-16 / SR 404 Elapsed Calender Days: 880 Days
Percent Time: 100.00
District: 3 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/17/2014
P. O. DRAWER 970 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/05/2014
MARIETTA GA 30061-0970 Date Work Began: 04/10/2014
Phone: (770)422-7520 Date Time Stopped: 07/31/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,382,550.64 Counties:
Original Contract Amount $14,926,238.87 Twiggs
Funds Available $804,491.14
Percent Complete 94.77%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007251 $15,382,550.64 $14,926,238.87| $804,491.14 94.77% $463.28

Chief Engineer



Rpt-ID: RCPESPRJ

User: psaulsbu

Contract ID: B14693-14-000-1

Georgia Date: 07/06/2017
Department of Transportation Page 2 of 9
Estimate Summary By Project

Estimate Number: 0035 Pay Period: 05/01/2017
to 06/30/2017

Project Number:

Federal State Project Number:

0007251 SR 96 - INTERCHANGE RECON

CSNHS-0007-00(251)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$11,662,447.41 $11,662,076.79 $370.62

$2,915,612.09 $2,915,519.43 $92.66

$14,578,059.50 $14,577,596.22 $463.28

$0.00 $0.00 $0.00

$14,578,059.50 $14,577,596.22 $463.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$14,578,059.50 $14,577,596.22

$463.28

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: psaulsbu Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0035

Date: 07/06/2017
Page 3 of 9

Pay Period: 05/01/2017
to 06/30/2017

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
0015 641-1100 GUARDRAIL, TP T LF 84.000 283.300
55.000 .000
283.300 $.00 $15,581.50
0045 310-1101 GR AGGR BASE CRS, INCL MATL TN 50,000.000 53,369.420
20.170 .000
53,369.420 $.00 $1,076,461.20
Category Amount: $0.00 $1,092,042.70
Category Number: (0040 PAVEMENT
0060 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,750.000 2,923.440
TL & H LIME 70.320 .000
2,923.440 $.00 $205,576.30
0066 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 897.320
L & H LIME 70.950 .000
897.320 $.00 $63,664.85
Temporary 19 mm Asphalt
0070 413-1000 BITUM TACK COAT GL 3,000.000 6,049.000
2.510 .000
6,049.000 $.00 $15,182.99
Category Amount: $0.00 $284,424.14
Category Number: 0060 DRAINAGE
0115 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 216.000 225.667
56.310 .000
225.667 $.00 $12,707.31
0140 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 6.000
651.640 .000
6.000 $.00 $3,909.84
Category Amount: $0.00 $16,617.15



Rpt-ID: RCPESPRJ Georgia

User: psaulsbu Department of Transportation
Estimate Summary By Project
Contract ID:

B14693-14-000-1 Estimate Number: 0035

Date: 07/06/2017

Page 4 of 9

Pay Period: 05/01/2017
to 06/30/2017

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 EROSION CONTROL - PERMANENT
0160 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 50.000 66.667
54.700 .000
66.667 $.00 $3,646.68
Category Amount: $0.00 $3,646.68
Category Number: (0060 DRAINAGE
0200 668-2100 DROP INLET, GP 1 EA 9.000 10.000
1491.000 .000
10.000 $.00 $14,910.00
Category Amount: $0.00 $14,910.00
Category Number: (0110 EROSION CONTROL - PERMANENT
0275 700-6910 PERMANENT GRASSING AC 20.000 20.794
1050.000 .000
20.794 $.00 $21,833.70
0405 716-2000 EROSION CONTROL MATS, SLOPES SY 12,200.000 12,461.152
0.890 .000
12,461.152 $.00 $11,090.43
Category Amount: $0.00 $32,924.13
Category Number: (0060 DRAINAGE
0440 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 9.000 12.833
143.000 .000
12.833 $.00 $1,835.12
Category Amount: $0.00 $1,835.12
Category Number: (0040 PAVEMENT
0445 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 5,000.000 12,126.520
81.350 .000
12,126.520 $.00 $986,492.40
Category Amount: $0.00 $986,492.40



Rpt-ID: RCPESPRJ Georgia

User: psaulsbu Department of Transportation

Estimate Summary By Project
Contract ID:

B14693-14-000-1 Estimate Number: 0035

Date: 07/06/2017
Page 5 of 9

Pay Period: 05/01/2017
to 06/30/2017

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 SIGNING AND MARKING
0455 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0475 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 7,320.000 8,551.000
0.350 .000
8,551.000 $.00 $2,992.85
0495 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,630.000 1,971.778
8.000 .000
1,971.778 $.00 $15,774.22
0500 654-1003 RAISED PVMT MARKERS TP 3 EA 298.000 449.000
5.000 .000
449.000 $.00 $2,245.00
0514 636-2070 GALV STEEL POSTS, TP 7 LF 1,191.000 1,277.000
5.000 .000
1,277.000 $.00 $6,385.00
Category Amount: $0.00 $27,797.07
Category Number: 0010 ROADWAY & BRIDGE NO 1-ALT 1
0590 441-0104 CONC SIDEWALK, 4 IN SY 500.000 528.819
23.950 .000
528.819 $.00 $12,665.22
Category Amount: $0.00 $12,665.22
Category Number: 0080 LIGHTING
0655 682-1505 CABLE, TP RHH/RHW, AWG NO 8 LF 2,617.000 2,773.000
1.000 .000
2,773.000 $.00 $2,773.00
0665 682-1507 CABLE, TP RHH/RHW, AWG NO 4 LF 13,291.000 14,534.000
1.900 .000
14,534.000 $.00 $27,614.60



Rpt-ID: RCPESPRJ Georgia Date: (7/06/2017

User: psaulsbu Department of Transportation Page 6 of 9
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0035 Pay Period: 05/01/2017
to 06/30/2017

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 LIGHTING
0670 682-1511 CABLE, TP RHH/RHW, AWG NO 1/0 LF 7,614.000 9,220.000
4.060 .000
9,220.000 $.00 $37,433.20
0690 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,038.000 2,815.000
5.360 .000
2,815.000 $.00 $15,088.40
Category Amount: $0.00 $82,909.20
Category Number: 0010 ROADWAY & BRIDGE NO 1-ALT 1
0760 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 1,684.000 2,719.858
24.980 .000
2,719.858 $.00 $67,942.05
0770 441-0004 CONC SLOPE PAV, 4 IN SY 2,533.000 3,681.658
36.670 .000
3,681.658 $.00 $135,006.40
0780 500-0100 GROOVED CONCRETE SY 3,520.000 4,163.889
5.940 .000
4,163.889 $.00 $24,733.50
0810 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 1,060.000 1,060.740
102.180 .000
1,060.740 $.00 $108,386.41
1
0830 511-1000 BAR REINF STEEL LB 136,159.000 137,907.460
0.720 .000
137,907.460 $.00 $99,293.37
0900 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 684.000 685.800
38.460 .000
685.800 $.00 $26,375.87
Category Amount: $0.00 $461,737.60



Rpt-ID: RCPESPRJ Georgia

User: psaulsbu Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0035

Date: 07/06/2017
Page 7 of 9

Pay Period: 05/01/2017
to 06/30/2017

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 SIGNING AND MARKING
0920 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 274.000 276.500
13.000 .000
276.500 $.00 $3,594.50
0925 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 485.000 507.500
15.000 .000
507.500 $.00 $7,612.50
0940 652-5301 SOLID TRAF STRIPE, 6 IN, WHITE LF 1,550.000 1,599.000
1.000 .000
1,599.000 $.00 $1,599.00
0950 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 8,700.000 9,375.000
), TP PB 3.500 .000
9,375.000 $.00 $32,812.50
Category Amount: $0.00 $45,618.50
Category Number: (0060 DRAINAGE
0975 500-3101 CLASS A CONCRETE cYy 2.000 .000
681.170 .000
.000 $.00 $0.00
Category Amount: $0.00 $0.00
Category Number: 0090 SIGNING AND MARKING
1001 004-0012 EXTRA WORK - EA .000 1.000
6583.030 .000
1.000 $.00 $6,583.03
added by ECTC FANo 1
added by ECTC FANo 1
Category Amount: $0.00 $6,583.03
Category Number: (0100 EROSION CONTROL - TEMPORARY
1005 163-0300 CONSTRUCTION EXIT EA 6.000 15.000
1210.370 .000
15.000 $.00 $18,155.55



Rpt-ID: RCPESPRJ Georgia

User: psaulsbu Department of Transportation

Estimate Summary By Project
Estimate Number: 0035

Contract ID: B14693-14-000-1

Date: 07/06/2017

Page 8 of 9

Pay Period: 05/01/2017
to 06/30/2017

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 EROSION CONTROL - TEMPORARY
1035 163-0240 MULCH TN 120.000 166.795
145.000 .000
166.795 $.00 $24,185.28
Category Amount: $0.00 $42,340.83
Category Number: (0060 DRAINAGE
1075 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 14.000 18.000
479.520 .000
18.000 $.00 $8,631.36
Category Amount: $0.00 $8,631.36
Category Number: 0080 LIGHTING
1125 500-3002 CLASS AA CONCRETE CcYy 190.000 198.534
460.000 .000
198.534 $.00 $91,325.64
1135 682-6225 CONDUIT, NONMETL, TP 2, 2 1/2 IN LF 614.000 1,007.000
6.100 .000
1,007.000 $.00 $6,142.70
Category Amount: $0.00 $97,468.34
Category Number: (0030 ROADWAY
1165 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 10.000 13.000
8856.700 .000
13.000 $.00 $115,137.10
Category Amount: $0.00 $115,137.10
Category Number: 0010 ROADWAY & BRIDGE NO 1 -ALT 1
1239 441-0748 CONCRETE MEDIAN, 6 IN SY 4,050.000 2,511.086
46.820 9.895
2,520.981 $463.28 $118,032.33



Rpt-ID: RCPESPRJ Georgia
User: psaulsbu Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0035

Date: 07/06/2017
Page 9 of 9

Pay Period: 05/01/2017
to 06/30/2017

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
1264 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 55,000.000 55,691.228
57.300 .000
55,691.228 $.00 $3,191,107.36
Category Amount: $463.28 $3,309,139.69
Project Total Amount: $463.28 $14,578,059.50



